Gulfco Superfund Site

**Enforcement Confidential***

Draft Plan A - PRP Complete UAO RI/FS + Tank Removal

1/18/2010 DO NOT RELEASE  (FS Memo) & P/P draft 3-days after FS & Certain Faster Tasks
2010 2011
D {% Comple | Task Name Duration Start Finish Predecessors : 6 : 7 '8 911011112}1121314/5:6:7:8:9:10:111112/1: fg 10011
1 100% | PRP Complete BERA Sampling 61 days Thu 8/5/10 Mon 10/4/10 S CR A Pl : P
2 100% EPA transmit BERA workplan/SAP approval 0 days Thu 8/5/10 Thu 8/5/10 ’ 8/5 C
3 100% PRP complete BERA sampling/validation 61 days Thu 8/5/10 Mon 10/4/10 -2 8/5 ﬁ 10/4 A
9 54% | Removal - Tanks 272 days Thu 7/1/10 Tue 3/29/11 Removal - Tanks : o
i3 100% Negotiate Removal AOC/Workpian 30 days Thu 7/1/10 Frv/30M10| /1 7/30 . ? ! P Py i
10 100% Final Tank Removal Action Memo 25 days Fri 8/20/10 Mon 9/13/10 8/20 i 9/13 r LI
11 100% Complete draft tank removal AOC 29 days Fri 8/20/10 Fri 9/17/10 8/20 ok a7 ’«; BEQL%SSE?X Q«E
12 100% Administrative record for tank removal AOC 8 days Mon 9/6/10 Mon 9/13/10 10FF 9/6 i 9113 ; d
14 100% Tank Removal AOC signatures 5 days Fri 10/22/10 Tue 10/26/10 13 ¢ 10/22 ! 10/26 P : W @ ‘5‘ ‘ {
15 100% Tank Removal AOC Effective Date 3days| Wed10/27/10 Fri 10/29/10 14 10/27 ! 10/29 2 E P .. i
17 90% PRP complete tank removal 90 days Sat 10/30/10 Thu 1/27/11 15 A L
18 0% PRP submit draft tank removal report 122 days Sat 10/30/10 Mon 2/28/11 15
16 100% Begin on-site removal activities 0 days Mon 11/15/10 Mon 11/15/10 +
19 0% EPA review draft tank removal report 10 days Tue 3/1/11 Thu 3/10/11 18 ]
20 0% PRP submit final tank removal report 14 days Fri 3M11/11 Thu 3/24/11 19 5/11 E 3/24
21 0% EPA approve fank removal report 5 days Fri 3/25/11 Tue 3/29/11 20 3I25 H 3/29
22 60% Community Involvement for Tank Removal 65days| Mon 12/13/10 Tue 2/15/11 Pl
23 100% Create ‘Admin Record 20 days Thu 12/16/10 Tue 1/4/11 Ug :
24 100% Place removal Admin Record in repository 2 days Wed 1/5/11 Thu 1/6/11 23 : 115 E 1/6 P
25 100% Create newspaper notice 7days| Mon 12/13/10| Wed 12/22/10| 24FF-8 days 12/13 if 12/22°
26 100% Create removal post card 7days| Mon 12/13110] Wed 12/22/10|  24FF-8 days 22
27 100% Publish Coastal Bend Herald notice 0 days Thu 1/6/11 Thu 1/6/11
28 100% Publish Rockport Pilot notice 0 days Sat 1/8/11 Sat 1/8/11
29 100% Mailout post cards for removal 0 days Thu 1/6/11 Thu 1/6/11
30 100% Deadiine for start of comment period 0 days Thu 1/13/11 Thu 1/13/11| 16FS+60 days
31 25% Public comment period for removal 30 days Mon 1/10/11 Tue 2/8/11
32 0% Removal responsiveness summary 7 days Wed 2/9/11 Tue 2/15/11 31
33 94% | EEICA for cap repair & wetland sediments 63.65 days Fri 11/19/10 Fri 1/21111
34 100% CO issue EE/CA task order 0 days Fri 11/19/10 Fri 11/19/10 : 11I‘EB :
35 100% Contractor submit draft EE/CA Report 42 days Sat 11/20/10 Fri 12/31/10 : 11/20 2/31
36 100% Perform EE/CA site inspection 1day] Wed12/15/110f Wed 12/15/10 35 : 12115 i 12’15
37 100% Receive EE/CA inspection report 13 days Thu 12/16/10 Tue 12/28/10 36 : 12_116 E 1:2_128
38 0% EE/CA approval memo signatures 0 days Tue 1/4111 Tue 1/4/11 37 HER g I8
39 100% EPA/TCEQ review/comment on EE/CA Report 9 days Sat 1/1/11 Wed 1/12/11 38 : §A1l12 :
40 50% Contractor revise EE/CA Report 9 days Wed 1/12/11 Fri 1/21/111 39 1/12 !; 1121 § P
4 100% | Prelim Site Char (PSC) Report 65 days Tue 10/5/10 Wed 12/8/10 P elim Site Char (PSC) Report
5 100% PRP Submit Draft PSC Report 29 days Tue 10/5/10 Tue 11/2/10 3 10/5 g 1112 :
6 100% EPA/TCEQ/Tr Review Draft PSC Report 9 days Wed 11/3/10 Thu 11/11/19 5 : P13 ﬁ 11I11
7 100% PRP Revise PSC Report 18 days Fri 11/12/10 Tue 11/30/10 6 11I12 g 11/"0
8 100% Approve PSC Report 8 days Wed 12/1/10 Wed 12/8/10 7 12/1 ‘ 12/§ Pl : :
41 33% | Remedial Investigation Report 120 days Fri 12/10/10 Fri 4/8/11 : ‘Remedial Investigation Report ;
42 65% |  PRP Submil Draft RI Report 50 gays|  Fri12/10/10]  Mon 2/7/11 8 A
B 0% | EPAITCEQITT Review R Report 73 days Tue 2/8/11]  Wed 372111 s 23177 312
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Gulfco Superfund Site

***Enforcement Confidential***

Draft Plan A - PRP Complete UAO RI/FS + Tank Removal

1/18/2010 DO NOT RELEASE  (FS Memo) & P/P draft 3-days after FS & Certain Faster Tasks
2010 2011 2012
ID_ |% Comple | Task Name Duration Start Finish Predecessors |6 |7 [8[9[10[11]12]1[2[3[4[5[6[7[89[10[11[12[1]2[3[4[5][6|7[8[9]10[11
44 0% PRP Revise RI Report 30 days Thu 3/3/11 Fri 4/1/11 43 Pl 313 4/1 : : P : P :
45 0% Approve RI Report 7 days Sat 4/2/11 Fri 4/8/11 44 17 ﬂ 4/8 : : Co : C
46 33% | Baseline Ecological Risk Assessment (BERA) 120 days Fri 12/10/10 Fri 4/8/11 : ‘Baseline Ecological Risk Assessment (BERA)
47 65% PRP submit draft BERA Report 60 days Fri 12/10/10 Mon 2/7/11 8 112/10 : : P : P
48 0% EPA/TCEQ/Tr review draft BERA Report 23 days Tue 2/8/11 Wed 3/2/11 47 : 2/§ 3/_2
49 0% PRP Revise BERA Report 30 days Thu 3/3/11 Fri 4/1/11 48 313 77 41
50 0% Approve BERA Report 7 days Sat 4/2/11 Fri 4/8/11 49 P42 ﬂ 4_/8 : :
51 49% | Feasibility Study 139 days Fri 12/10/10 Wed 4/27/11 Feasibility Study:
52 100% PRP Submit Draft Rem Alt Memo 32 days Fri 12/10/10 Mon 1/10/11 8 : :
53 70% EPA/TCEQ/Tr Review Draft Rem Alt Memo 24 days Tue 12/21/10 Fri 1/21/11 52 : :
54 0% PRP Revise Rem Alt Memo 17 days Fri 1/21/11 Mon 2/7/11 53 121 Yot
55 0% Approve Rem Alt Memo 7 days Mon 2/7/11 Mon 2/14/11 54 2/? E 2/14
56 0% Prepare draft Feasibility Study Memo 14 days Sat 4/9/11 Fri 4/22/11 45 P49
57 0% Obtain concurrences on FS Memo 5 days Sat 4/23/11 Wed 4/27/11 56 4123 1 4/27 : : :
62 0% | Proposed Plan 114 days Mon 5/2/11|  Wed 8/24/11 - =g Proposed Plan
63 0% EPA Prepare Draft Proposed Plan 0 days Mon 5/2/11 Mon 5/2/11| 57FF+5 days : ’ 5/2; : :
64 0% TCEQ/HQ/R6/Tr Review Proposed Plan 16 days Tue 5/3/11 Wed 5/18/11 63 5/3 5/18
65 0% Revise Proposed Plan 12 days Thu 5/19/11 Mon 5/30/11 64 5/19 [} 5/30
66 0% Proposed Plan Briefings 4 days Tue 5/31/11 Fri 6/3/11 65 5/31 ﬁ 6/3
67 0% Brief RA on Proposed Plan 0 days Fri 6/3/11 Fri 6/3/11 66 ‘ 6/3
68 0% Final Proposed Plan 3 days Sat 6/4/11 Mon 6/6/11 67 6/4 ﬁ 6/6
69 0% Prepare Prop Plan Fact Sheet 4 days Tue 6/7/11 Fri 6/10/11 68 6/7 a 6/10
70 0% Final Admin Record 11 days Tue 6/7/11 Fri 6/17/11 68 6/7 a 6/17
71 0% Place AR in Repositories 3 days Sat 6/18/11 Mon 6/20/11 70 6/18 n 6/20
72 0% Newspaper/Mail Public Notice 5 days Tue 6/21/11 Sat 6/25/11 71 6/21 g 6/25
73 0% Public Comment Period 60 days Sun 6/26/11 Wed 8/24/11 Public Comment Period
74 0% Public Comment Period 60 days Sun 6/26/11 Wed 8/24/11 72 P 6/26 v, 824
75 0% Public Meeting 0 days Thu 7/7/11 Thu 7/7/11| 74SS+12 days Public Meeting ‘ 77 ;
76 0% Receive Public Mtg Transcript 15 days Fri 7/8/11 Fri 7/22/11 75 HE 7/8 7/2‘2 L 3
7 0% | Record of Decision 100 days Sun 6/26/11 Mon 10/3/11 ) : Regord of Decis‘ion
78 0% Draft ROD 24 days Sun 6/26/11 Tue 7/19/11 72 6/26 7119 1
79 0% TCEQ/HQ/R6/Tr/DOJ Review ROD 24 days Wed 7/20/11 Fri 8/12/11 78 7120 8/12
80 0% Revise ROD 10 days Sat 8/13/11 Mon 8/22/11 79 : 813 a 822 |
82 0% Complete Responsiveness Summary 15 days Thu 8/25/11 Thu 9/8/11 74 8/25 9/8 :
81 0% Receive State Concurrence Letter 14 days Fri 9/9/11 Thu 9/22/11 82,80 9/9§ 9/22
83 0% ROD Concurrences 6 days Fri 9/9/11 Wed 9/14/11 82,80 9/93@ 9/14
84 0% Issue ROD 1day Thu 9/15/11 Thu 9/15/11 83 P ERE S 95 [ 9/15
85 0% PCOR - Construction Complete 4 days Fri 9/16/11| Mon 9/19/11 84 PPCOR - Construction Complete [ 9/19
86 0% Update Admin Record 15 days Fri 9/16/11 Fri 9/30/11 84 Lo F : 9/16 [/} 9/30 :
87 0% Place AR in Repositories 3 days Sat 10/1/11 Mon 10/3/11 86 1011 H 10/3 : :
58 0% | Enforcement Documentation 30 days Mon 7/18/11 Tue 8/16/11 Lo - Enforcement Documentation
60 0% Complete Enforcement First Report 30 days Mon 7/18/11 Tue 8/16/11| 84FF-30 days ?/18 Vj 8/16 - 3 3
61 0% Complete Enforcement Record 30 days Mon 7/18/11 Tue 8/16/11| 84FF-30 days 7/18 VA 8/16
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Gulfco Superfund Site

***Enforcement Confidential***

Draft Plan A - PRP Complete UAO RI/FS + Tank Removal

1/18/2010 DO NOT RELEASE  (FS Memo) & P/P draft 3-days after FS & Certain Faster Tasks
2010 2012
ID  |% Comple | Task Name Duration Start Finish Predecessors |6 [7[8[9 [10[11]12 1 |2 [3 \4 \ 5 |6 | 7 [8 |9 \10|11|12 1]2[3[4]5]6[7 8910011
59 0% Complete final PRP Search 0 days Tue 8/16/11 Tue 8/16/11| 84FF-30 days A ‘ I : . :
88 0% | Enforcement 721 days Wed 8/3/11 Tue 7/23/13 Enforcement
89 0% Consent Decree Alternative 721 days Wed 8/3/11 Tue 7/23/13 .
90 0% Draft SOW, SNL, CD & PRN 30 days Wed 8/3/11 Thu 9/1/11| 84FF-14 days 83 : 9/1
91 0% PRN Package to DOJ 29 days Fri 9/16/11 Fri 10/14/11 84 9/16 /) 10/14
92 0% DOJ Approval 60 days Sat 10/15/11 Tue 12/13/11 91 10/15 //// 12/13 :
93 0% Special Notice Letter 90 days Fri 9/16/11| Wed 12/14/11 84 9/16 12/14
94 0% Good Faith Offer 61 days Thu 12/15/11 Mon 2/13/12 93 : 12/15 2/13 :
95 0% Briefing for Stenger/Peycke/Faultry 0 days Thu 2/23/12 Thu 2/23/12 | 94FS+10 days ‘ 2/23 :
96 0% Settle or Negotiation Status Conf #1 120 days Thu 12/15/11 Thu 4/12/12 93 1 12/15 4/12 Co
97 0% Settle or Negotiation Status Conf #2 240 days| Thu 12/15/11 Fri 8/10/12 93 112115 [ 77 810
98 0% Settle or Negotiation Status Conf #3 300 days Thu 12/15/11 Tue 10/9/12 93 112115 7 /) 100
99 0% Consent Decree (Cost Rec; IC; O&M) 345 days Thu 12/15/11 Fri 11/23/12 93 1 12/15 V A
100 0% Consent Decree lodged/entered 122 days Sat 11/24/12 Mon 3/25/13 99 : Lo : Lo 11/24 E
101 0% Complete actions under Consent Decree 120 days Tue 3/26/13 Tue 7/23/13 100 :
102 0% UAO Alternative 525 days Wed 8/3/11 Tue 1/8/13
103 0% Draft SOW, SNL, CD & PRN 30 days Wed 8/3/11 Thu 9/1/11| 84FF-14 days 813 /] 9
104 0% PRN Package to DOJ 29 days Fri 9/16/11 Fri 10/14/11 84 9/16 10/14
105 0% DOJ Approval 60 days Sat 10/15/11 Tue 12/13/11 91 10/15 [/ y/// 12/13
106 0% Special Notice Letter 90 days Fri 9/16/11| Wed 12/14/11 84 96 777 12/14
107 0% Good Faith Offer 61 days Thu 12/15/11 Mon 2/13/12 93 12/15 m 2/13
108 0% Issue UAO for remaining actions 3 days Tue 2/14/12 Thu 2/16/12 107 2|/14 H 2/16
109 0% Complete actions under UAO 120 days Fri 2/17/12 Fri 6/15/12 108 2/17 /) 6115
110 0% Capture EPA costs 119 days Sat 6/16/12 Fri 10/12/12 109 6/16 ///////// 10/
111 0% Issue demand letter for costs 14 days Sat 10/13/12 Fri 10/26/12 110 10/13 1
112 0% Negotiate costs with PRPs 60 days Sat 10/27/12 Tue 12/25/12 111 10/27 @
113 0% Potential DOJ referral for costs 14 days Wed 12/26/12 Tue 1/8/13 112 12/
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